



# **Blackpool, Fylde and Wyre Economic Prosperity Board Agenda**

**Wyre Borough Council**  
**Date of Publication: Date Not Specified**  
**Please ask for : Marianne Unwin**  
**marianne.unwin@wyre.gov.uk**  
**Tel: 01253 887326**

**Blackpool, Fylde and Wyre Economic Prosperity Board meeting on  
Thursday, 7 December 2023 at 2.00 pm  
in the Bickerstaffe House, Blackpool**

1. **Agenda as published by Blackpool Council**

(Pages 3 - 34)

This page is intentionally left blank

Blackpool Council



wyre  
council

28 November 2023

## **BLACKPOOL, FYLDE AND WYRE ECONOMIC PROSPERITY BOARD**

Thursday, 7 December 2023 at 2.00 pm  
in Meeting Room 3E, Bickerstaffe House, Blackpool

### **A G E N D A**

#### **1 WELCOME AND INTRODUCTIONS**

#### **2 DECLARATIONS OF INTEREST**

Board Members are asked to declare any interests in the items under consideration and in doing so state the nature and extent of the interest.

If any Board member requires advice on declarations of interests, they are advised to contact the Lennox Beattie, Executive and Regulatory Manager, Blackpool Council in advance of the meeting.

#### **3 EXCLUSION OF PUBLIC AND PRESS**

If the discussion during items 7 or 8 of this agenda involves the disclosure of “exempt information”, as defined in Schedule 12A of the Local Government Act 1972 and the Board wishes to move to confidential session, it may at any point pass the following resolution: “That the public and press be excluded from the meeting whilst the agenda item(s) is/ are considered, on the ground that their presence would involve the disclosure of exempt information as defined in category 3 (Information relating to the financial or business affairs of any particular person, including the authority holding that information) of Part 1 of Schedule 12(a) of the Local Government Act, 1972, as amended by the Local Government (Access to Information) Variation Order 2006 and,

that in the public interest in maintaining the exemption outweighs the public interest in disclosing the information”.

**4 MINUTES OF THE LAST MEETING HELD ON 28 SEPTEMBER 2023** (Pages 1 - 8)

To consider the minutes of the last meeting held on 28 September 2023.

**5 SILICON SANDS (ETHICALLY POWERED DATA TECH DEMONSTRATOR)**

To receive a verbal update on the low carbon technology demonstrator from Rob Green, Head of Enterprise Zones and Andy Pickard, Net Zero Innovation Delivery Officer, Blackpool Council.

**6 LOCAL AUTHORITY ECONOMIC UPDATES**

To receive verbal updates from representatives from each Council.

**7 BLACKPOOL AIRPORT ENTERPRISE ZONE: PROGRESS REPORT** (Pages 9 - 20)

To review the work of the Blackpool Airport Enterprise Zone and its future work and priorities against its role and remit.

**8 HILLHOUSE ENTERPRISE ZONE: PROGRESS REPORT** (Pages 21 - 30)

To review the work of the Hillhouse Enterprise Zone and its future work and priorities against its role and remit.

Blackpool Council



**MINUTES OF BLACKPOOL, FYLDE AND WYRE ECONOMIC PROSPERITY BOARD MEETING -  
THURSDAY, 28 SEPTEMBER 2023**

EPB members present:

Councillors:

Councillor Karen Buckley, Leader, Fylde Council

Councillor Michael Vincent, Leader, Wyre Council by Teams

Councillor Lynn Williams, Leader, Blackpool Council

Chief Executives:

Rebecca Huddleston, Chief Executive, Wyre Council

Neil Jack, Chief Executive, Blackpool Council

Co-opted Private Sector Representative:

Neil Farley, Fylde Council area representative

Other councillors present:

None

Others present:

Lennox Beattie, Executive and Regulatory Manager, Blackpool Council

Scott Butterfield, Strategy, Policy and Research Manager, Blackpool Council

Nick Gerrard, Growth and Prosperity Programme Director, Blackpool Council

Rob Green, Head of Enterprise Zones, Blackpool Council

Tracy Manning, Deputy Chief Executive, Fylde Council

Charlie Richards, Head of Regeneration Projects, Fylde Council

Steve Smith, Head of Planning and Regeneration, Wyre Council

Paul Evans, Assistant Director, Department for Business, Energy and Industrial Strategy

No members of the public or press attending the meeting.

## **1 WELCOME AND INTRODUCTIONS**

The Chair welcomed members and attendees to the meeting.

## **2 DECLARATIONS OF INTEREST**

There were no declarations of interest on this occasion.

## **3 EXCLUSION OF PUBLIC AND PRESS**

### **Resolved:**

That the public and press be excluded from the meeting whilst the agenda items 8, 9 and 10 are considered, on the ground that their presence would involve the disclosure of exempt information as defined in category 3 (Information relating to the financial or business affairs of any particular person, including the authority holding that information) of Part 1 of Schedule 12(a) of the Local Government Act, 1972, as amended by the Local Government (Access to Information) Variation Order 2006 and, that in the public interest in maintaining the exemption outweighs the public interest in disclosing the information.

## **4 MINUTES OF THE LAST MEETING HELD ON 29 JUNE 2023**

The Board considered the minutes of the last meeting held on 29 June 2023.

### **Resolved:**

That the minutes of the last meeting held on 29 June 2023 be approved and signed by the Chair as a correct record.

## **5 FYLDE COAST GREEN GROWTH**

Mr Scott Butterfield, Strategy and Climate Lead, Blackpool Council provided an update to the Board under its Green Growth priority. Mr Butterfield reminded members of the projects already identified at the workshop convened on the 28 July 2023- the use of vegetable oil in place of diesel as an interim fuel technology, domestic energy use reduction and support through the Eco-Hub concept, Project roll out to school sites and joint

development including procurement for solar development.

Councillor Michael Vincent, Wyre Borough Council, highlighted the carbon reduction that would be anticipated by the change to using vegetable oil for the Wyre Council's fleet of vehicles instead of diesel. The significant reduction of up to 30% of energy use for a relatively small up front cost compared with other initiatives.

## **6 ETHICALLY POWERED DATA CENTRES**

Further to the meeting on the 29 June 2023, where the Board had received a presentation on Ethically Powered Data Centre from the Connected Places Catapult.

Mr Rob Green, Head of Enterprise Zones, Blackpool Council presented the Board with a progress report. The Board noted the interest from providers in data centres on the Enterprise Zone. Mr Green explained that work was underway to develop a gas powered generator on site to ensure power generation for data centres. There would be further consideration to the development of solar power and battery arrays depending on the success of the trial.

Mr Green highlighted that while data centres were not large employers on their own, often their location meant that heavy users of data for example animation and online gaming, would be encouraged to locate to those areas.

Mr Butterfield explained that the trials that had been proposed at the Solaris Centre and in other locations to reuse heat in domestic properties. If this trial represented a success then the potential opportunity to replicate this in other locations,, and particularly within social housing developments or to assist employment opportunities, was also noted.

## **7 LOCAL AUTHORITY ECONOMIC UPDATES**

### Blackpool Council

Mr Nick Gerrard, Growth and Prosperity Programme Director, gave a brief presentation to the Board on the Shared Prosperity Fund programme. Mr Gerrard highlighted the 13 capital schemes under the themes of people and skills, and supporting local business community and place. The fund helped a wide range of activity which fed into the Board's priorities notably in town centre regeneration, eco-coaching, employment support, direct business

Blackpool Council



support and community capacity building. It was noted that the schemes were delivered by a range of public, private and third sector organisations. Mr Gerrard gave a range of examples including The Platform for employment support to young people and the Edge with its low carbon heating.

#### Fylde Council

Mr Charlie Richards, Head of Regeneration Projects provided a brief update on the initiatives being undertaken by Fylde Borough Council. Mr Richards reminded members of three key investment themes for the £2.6m of UK Shared Prosperity Funds namely Communities and Place, Local Business, and People and Skills- the balanced approach between short term “quick wins” and longer term solutions. Mr Richards highlighted the development of St Annes Town Centre Masterplan which was out for consultation. Officers were working on a range of bids while ensuring that these were deliverable. The development of event spaces at Clifton Drive to concentrate events on a sustainable and accessible site, improvements and rationalisation of space at Pleasure Island and improvements to Kirkham Town Centre were highlighted.

#### Wyre Council

Mr Steve Smith, Head of Planning and Regeneration, updated the Board on issues within Wyre Borough. Mr Smith reminded members of the significant funding that had been secured for Fleetwood market to fund a project which combined the reinstatement of historic features with improved energy efficiency and decarbonisation. The approach would be mirrored in the development of a Fleetwood Seafront Masterplan which would combine improvements to the leisure offer, outdoor spaces and changes to operating model for the historic Marine Hall. The consultation of the Cleveleys Transport Study and creation of new modern commercial seafood processing facilities under Project Neptune were also highlighted.



## **8 BLACKPOOL AIRPORT ENTERPRISE ZONE: PROGRESS REPORT**

Mr Rob Green, Head of Enterprise, Blackpool Council presented the Board with the progress report. A copy of the report had been circulated with the agenda. Mr Green highlighted from the report as follows:

A further review of the Delivery Plan was being undertaken and would be presented for consideration by Blackpool Council's Executive in December 2023. This would allow adjustment to costs and included contingencies following receipt of tenders for the major highway and infrastructure work.

The Common Edge Sports Village had now been completed with the exception of the new floodlit rugby league pitch where the late seeding of grass due to weather had meant that it would be playable from October 2023. The new pavilion had been formally opened on the 30 June 2023 with the facilities having been in use since the completion of the Division Lane Junction in the first week of June 2023. The new grass pitched had completed their second season of use, and again hosted a very successful Blackpool Cup youth tournament over Easter and May bank holiday weekends.

The Aquacomms base station had now become fully operational. There were now nine outline expressions of interest in the development of data centres at the Enterprise Zone in phase two the Knowledge quarter- Silicon Sands- the largest being for a 10MW facility.

Industrial enquiries had reduced in the light of recent economic turbulence but are expected to pick up once stability returns to the markets and once the final design for the Eastern Gateway highway is confirmed allowing proactive marketing campaigns to restart.

Blackpool Airport Operations Limited had agreed a ten year business plan with the shareholder, Blackpool Council, to return the airport to profitable operation, with the emphasis on securing new commercial opportunities. Initial interest had been good and delivery would be dependent upon provision of new enabling infrastructure and commercial hangar accommodation.

## 9 HILLHOUSE ENTERPRISE ZONE: PROGRESS REPORT

Mr Rob Green, Head of Enterprise Zones, presented the Board with an update on the Hillhouse Technology Enterprise Zone and its future work and priorities against its role and remit. A copy of the report had been circulated with the agenda.

Mr Green highlighted the following key areas:

- Network Rail had submitted the Strategic Outline Business Case (SOBC) to the Department for Transport in February 2023 for the re-opening of the Fleetwood/Poulton-Le-Fylde rail line. This Strategic Outline Business Case indicates that a Tram/Train option is the most impactful in terms of Benefit/Cost analysis. However this would only become a preferred option if the relevant Minister approves the project to progress to the next stage.
- BXB's planning application for residential development of the site originally allocated for development of a large food store and district centre had been refused, with the developer having now submitted a revised application to run in parallel with a pending planning appeal and an ongoing application for commercial development on the adjacent 'Island' site with decisions anticipated in July 2023.
- Majority landowner NPL Estates had acquired the vacant property of the former Vinnolit site in 2022 and having cleared much of the former production facilities have refurbished and actively marketed the remaining buildings, the majority have now been let. The revised Masterplan for Hillhouse would identify the availability of new development plots in this area.
- As outlined at the previous meeting, finalisation of the implementation and delivery plan has been delayed pending the completion of a full masterplan review and a decision by Government on the Rail Reinstatement Project for the Poulton to Fleetwood line, Consultants WSP have been commissioned to undertake a concept design for the Northern access route – incorporating the worst case cost option of a rail overbridge and thereafter to undertake a full refresh of the masterplan, to include recent new developments – the clearance of the former Vinnolit site and emerging opportunities within the energy and sustainable waste management sectors. An update would be brought to a future meeting.

Blackpool Council



## **10 LOCAL ENTERPRISE PARTNERSHIP WINDING UP**

The Board noted the winding up of the Local Enterprise Partnership from March 2024. It considered that it may be beneficial for the Board to review work on the national cyber force, inward investment and the relevant sector workshops from that date. While accepting the reasoning behind the cessation of the Partnership, the Board considered it would be beneficial to continue the business links which had been a key element of the LEP's work.

### **Chairman**

(The meeting ended at 4.35pm)

Any queries regarding these minutes, please contact:

Lennox Beattie, Executive and Regulatory Manager

Tel: 01253 477157

E-mail: [lennox.beattie@blackpool.gov.uk](mailto:lennox.beattie@blackpool.gov.uk)

This page is intentionally left blank

<b>Report to:</b>	<b>Blackpool, Fylde and Wyre Economic Prosperity Board</b>
<b>Report Author:</b>	<b>Rob Green, Head of Enterprise Zones, Blackpool Council</b>
<b>Title:</b>	<b>Blackpool Airport Enterprise Zone: Progress Report</b>
<b>Date of Meeting:</b>	<b>7 December 2023</b>

## 1.0 Purpose of the report:

To review the work of the Blackpool Airport Enterprise Zone and its future work and priorities against its role and remit.

## 2.0 Recommendation

That the Board note the report.

## 3.0 Progress

### a) Masterplan and Delivery Plan

Blackpool's Executive approved the refreshed Enterprise Zone Masterplan in December 2020. The Masterplan for the Eastern Gateway development has been fixed, with the detailed technical masterplan for relocation of airport infrastructure being finalised by January 2024. A detailed review of the masterplan for Silicon Sands (formerly Knowledge Quarter) [replacing former airport operational facilities] has commenced and will also be completed by end of January 2024 in parallel with an ongoing study into future utility requirements.

In particular, this is also looking at possible impacts and opportunities presented by the proposed routing of Morecambe and Morgan Windfarm transmission routes via the airport and confirmation by Electricity North West of the location for the agreed new 32MVA Primary substation. The plan retains flexibility to respond as new opportunities arise, particularly from the data energy and aviation sectors. A full review of the Masterplan will be undertaken in 2025/26, following completion of the enabling infrastructure to phase one centred upon Common Edge Road.

A revised Delivery Plan for financial year 2023/24 was approved by Blackpool Council's Executive in December 2022 – noting an anticipated whole life spend of c£80m plus the cost of prudential borrowing against a projected income (reflecting 40% optimism bias) of £72m. New spending of up to £21 m, to the end of financial year 2023/24 was also approved, bringing the level of anticipated total investment to £44m by March 2024, which includes the cost of acquiring Blackpool Airport. An updated delivery plan and expenditure and income forecast will be considered by Blackpool Council Executive in December 2023, this is expected to reflect a further increase in costs of construction and associated delivery, and a small reduction in income reflecting high material cost inflation in the past 12 months and delays in progressing the delivery of Common Edge. Extensive value engineering will be required to enable all planned objectives to be achieved within the Enterprise Zone lifetime.

The currently approved business plan does not take direct account of the value of retained assets on completion of the Enterprise Zone project, particularly the Airport and new sports facilities constructed to release land for commercial development at Common Edge. A continuous review of the delivery plan model is undertaken along with value engineering of all planned infrastructure works as part of a robust expenditure approval process to mitigate the anticipated impact of high material costs inflation. As much of the development is funded in the early years by Prudential Borrowing the recent increases in interest rates applicable to borrowing have had a significant negative impact on the viability of the overall project. Work is underway to identify areas of investment that can be deferred or removed from the programme without significantly affecting income generation from retained business rates growth and land sales. Progression of future phases will be dependent on ability to generate sufficient income to cover cost of delivery.

The approved marketing strategy will continue to be implemented for the Enterprise Zone and where appropriate will be updated in line with the revised masterplan and emerging opportunities and guidance from Marketing Lancashire and marketing consultants. A refresh of the Enterprise Zone websites is underway with the Blackpool EZ marketing manager undertaking the lead in the refresh and the first steps in the process should be completed by the end of the calendar year. A major presence at UK REiIF on 16-18th May 2023 saw a relaunch of the Common Edge/Eastern Gateway marketing and a soft launch of the Digital prospectus, and Blackpool will again be exhibiting at REiIF in May 2024, as will Lancashire County Council.

#### **b) Project Management**

The Enterprise Zone delivery team presently comprises five full time staff, with part time financial officer support. The core team is supported by other team members of Blackpool Council's Growth and Prosperity team and external consultants, Cassidy and Ashton and WSP.

#### **c) Fiscal Incentives**

Both the Enterprise Zone rates relief and Enhanced Capital allowances (ECA) fiscal incentive have now ended. The five year period of rates relief in particular which some companies continue to benefit from played a significant role in re-establishing business confidence in the Enterprise Zone and securing the large numbers of new jobs recorded. Between 2016 and 2022 Blackpool Council (as the accountable body for the Enterprise Zone and on behalf of Fylde Council) awarded a total of £2.7m in business rates relief to 75 local Fylde and Blackpool businesses, supporting more long term, sustainable and highly skilled jobs for the local community, and helping businesses to grow and prosper. The Councils are committed to awarding a further £1.6m in legacy relief until 2027, taking the estimated total to £4.3m over the lifetime of the scheme.

#### **d) Phase One - Current activity**

The Common Edge Sports Village is now complete with the new floodlit rugby league pitch being handed over in November. The new £3m pavilion opened on the 30th June 2023 following completion of the Division Lane Junction improvement works. The new grass pitches have completed their second season of use – and again hosted a very successful Blackpool Cup youth tournament over Easter and May bank holiday weekends, voted the best competition of its type in Europe for a second year. The tournament will return to Blackpool in 2024.

The existing Jepson Way changing facilities will be utilised as the construction compounds and offices until Q4 2025 when they will be demolished and make way for a small c36 unit residential development.

Extensive site investigations have informed the detailed design of the highways across a challenging site with large areas of peat and a high water table subject to tidal influence. With design 99% complete early contractor involvement has seen progression toward an agreed contract price and programme – with the construction contract on an 18 month programme close to agreement. All pre-commencement planning conditions have now been submitted for approval and the contract price will be agreed in December allowing award of contract and start on site for January 2024. Statutory undertakers are fully engaged for diversion of existing services and provision of new connections, which alone will exceed £3.5m in cost, with their activities co-ordinated with the main contractor. The first diversion works of trunk telecommunications cables has commenced and will be completed mid-December.

The outline planning application for the new Highways, submitted in March 2022 was approved by Blackpool Council in October 2022, and Fylde Council in early November 2022 with the Secretary of State confirming on the 10th November 2022. Work is now underway to discharge the 39 appended conditions. A detailed design guide to shape the public realm and the overall arrangement of buildings in the Eastern Gateway will be complete by the end of January 2023.

A second planning application was submitted to Fylde Council in August 2023 to secure consent for the realignment of the junction from Amy Johnson Way to provide access to the eastern sector of the Airport and enable development of new hangar accommodation. A decision on the application is anticipated in January.. The provision of new hangar accommodation accessed from the new private roads will allow the commencement of releasing land on the Squires Gate frontage for new development. The application seeks consent for the re-alignment of the existing highway, a new estate road, a new business premises, three aircraft hangars of 20,000 sqft each and two ‘Code C’ hangars totalling 90,000 sqft. Initially only the roads, the business facility and two northernmost hangars can be constructed. The access road will open up the potential for developing land to the west of the ‘J-Max’ hangar for up to three Code C hangars capable of accommodating aircraft up to A321 and B737 size.

Work has also continued with support from consultants WSP, to determine power requirements to serve future phases of the Enterprise Zone – with specific focus on opportunities to provide sustainable power solutions with a combination of onsite Solar PV, battery storage and potential connections to offshore wind farms. Design studies are also underway for the provision initially of a new 2 MW substation to serve the proposed first smaller data centre for the Airport Silicon Sands development whilst engagement with Electricity North West is seeking to agree the optimum location for the new 32MVA primary substation. Discussions continue to finalise agreement and to ensure that the new infrastructure will serve and benefit the planned new solar farm and battery storage.

The pace of engagement with BP and Offshore Wind regarding the delivery of the Morgan and Morecambe offshore windfarms has stepped up with the establishment of specialist working groups to review technical issues and commercial arrangements. There are a number of very significant concerns of the impact that construction of the transmission assets may have on airport navigational aids and indeed on of operations. It is hoped that commercial negotiations will result in some direct benefits as well as improved social value outcomes for the Fylde, with a possible power purchase agreement benefiting not only the data sector at the Enterprise Zone but the wider populations.



Phase 1 of the Silicon Sands is progressing, with feasibility studies and concept drawings showing that a three story, c30,000 sqft, detached facility is deliverable on the site of the former airport fire engineering workshops. This project is being fiscally appraised and delivery method discussed. If successful with a funding submission, it is possible development of this facility will commence in Q3 2024.

#### **e) Social Value and Environmental Activity**

Social value outputs are monitored for all activity at the Enterprise Zone with Social value comprising 20% of all tender assessments.

The Eastern Gateway design guide will establish clear requirements for the provision of bio-diversity net gain, the utilisation of suds in all drainage – with the Eastern gateway access road incorporating drainage swales to either side – as part of a balanced drainage design which will limit surface water run off to existing greenfield run off rates.

#### **f) Town Deal**

The Eastern Gateway highway and plot development project has secured £7.5m funding from the Blackpool Town Deal allocation of £40m, as a contribution to an initial £18m project, additional works particularly around service diversions and new connections plus a 26% in material costs has seen the overall project price increase. The Town Deal project covers the remodelling of Common Edge Road between School Road and Division Lane incorporating traffic signalled junctions, and the construction of the Eastern Gateway access road to link Amy Johnson Way and Common Edge, opening a further 10.5ha land for commercial development. The project will also enable two new access points to be constructed off Amy Johnson Way to the eastern side of the airport to support development of new aircraft hangars.

These works as outlined above have secured planning consent with the first works underway, whilst slightly behind the original programme the works will complete before the fund deadline on March 2026.

#### **g) Communications and digital Infrastructure**

The Aquacomms base station facility is operational. There are now eleven expressions of interest in the development of data centres at the Enterprise Zone in phase two, known as Silicon Sands, the largest being for a 20MW facility. The pace of negotiations will be escalated as soon as the timescales for availability of power from the grid via the new primary substation are confirmed. The most advanced project is for a 2MW facility designed to demonstrate world leading liquid immersion cooling technology coupled with a district heating system, which will substantially reduce energy consumption and operating costs whilst also enabling the use of the highest capacity servers and GPU's which cannot be fully utilised when cooled conventionally. The potential for surplus heat from a number of planned data centre facilities within the Enterprise Zone will enable the construction of a district heating system to support office and commercial development on the Airport - Phase 2 site is being explored. With support from the Connected Places Catapult a grant of £250,000 was secured from the Fast Followers Innovate UK government fund to enable the employment of a specialist officer and external consultants to develop the detailed District Heating concept for both the Enterprise Zone, commercial sites in central Blackpool and some social housing schemes.



The Connected Places Catapult has completed their road map for the delivery of an integrated Data centre and sustainable energy cluster at the Enterprise Zone, which is now guiding the development programme for Silicon Sands and has informed the first edition of the Enterprise Zone digital prospectus. The initial 2MW Edge compute data facility will provide the necessary capacity to meet local demand and to support wider industrial applications of robotics, AI, digi-health and agri-tech across Lancashire and the wider Northern- Powerhouse, with longer term ambitions that this capacity will also provide support to the likes of the National Cyber Force. This activity will allow the Enterprise Zone to be positioned as a transitional Enterprise Zone to support businesses journey toward a low carbon economy.

#### **h) Marketing**

Industrial enquiries have reduced in the light of the recent economic turbulence but are expected to pick up once stability returns to the markets and once the final design and delivery programme for the Eastern Gateway highway is confirmed allowing proactive marketing campaigns to commence in the New Year. The Enterprise Zone team continues to keep dialogue open with interested parties whilst work moves forward to opening up new development land. Several existing Enterprise Zone occupiers are also looking to move to larger units as they continue to grow and expand.

Overall demand is still far greater than the present availability of stock or development plots whilst financial viability of new development in the current period of rapid inflation and higher interest rates remains the greatest barrier to translating enquiries into delivered development.

Following two previously successful attendances at UK REiiF, the Enterprise Zone team will attend next year's event again in May 2024, and work is under way to maximise that opportunity through speaking opportunities and events related to the Enterprise Zone and wider Fylde coast economy. Blackpool Council has financially committed to the presence at this year's event, but also represents the wider Fylde coast economic interests, particularly at Hillhouse Enterprise Zone. In addition, Lancashire County Council has also committed to attend next year's event and officers will continue to work with them to support where appropriate.

An updated masterplan graphic of the Enterprise Zone has been created to give a more recent version incorporating new and upcoming developments while a refreshed marketing approach has increased reach and impressions on social media. The Enterprise Zone team also attends relevant business events promoting opportunities, sponsoring events such as a Lancashire Business View Built Environment Conference in September 2023 and a Place North West Lancashire Update in January 2024, plus supporting a paid-for media feature in NW Business Insider magazine to be published in the New Year. The Enterprise Zone team also supported the Lancashire Cyber Festival in November 2023.

Ahead of the upcoming highways construction works, a dedicated communications plan is being developed, which will map all affected stakeholders and update them throughout the project, including the potential for a dedicated community liaison officer. Given the scale of the construction, regular communications with Enterprise Zone -based businesses, and nearby residents and businesses, will be crucial to the programme, while it will also support the marketing of the Eastern Gateway to potential occupiers and investors.

The Blackpool Enterprise Zone marketing manager is now leading on the revamp of the EZ web sites commencing with those for Blackpool and Hillhouse EZ's to make them more current, interactive and functional.

Top enquiries are:

Date of enquiry	Target sector	Size	Type of enquiry	Progress to date
Oct 2023	ADM	15,000 sqft	Manufacturing	Initial Discussions – awaiting final programme of highway
Oct 2023	O	20,000 sqft	Storage	Initial Discussion
Sept 2023	FM	200,000 sqft	Production	DBT enq - Site Details sent
Sept 2023	O	10-15,000 sqft	Trade	Initial Discussions – awaiting final programme of highway
Sept 2023	O	20,000 sqft	Trade	Initial Discussions – awaiting final programme of highway
Aug 2023	ADM	40,000 sqft	Manufacturing	Initial Discussion – concept plans in design.
May 2023	AV	20 acres	Aviation Manufacturing	Initial Discussion
March 2023	DC	4 acres	Data / Energy Campus	Initial Discussions.
February 2023	DC / E	15,000 sqft	Data / Energy	Initial Discussion. Progress subject to progression of Knowledge Quarter.
January 2023	DC	5-30,000 sqft	Data Facility	Initial Discussion. Follow up meeting due in June 23.
January 2023	ADM	25,000 sqft	Manufacturing Facility	Initial discussions undertaken. Awaiting refined plans.
December 2022	ADM	10,000 sqft	Manufacturing Facility	Initial discussions undertaken. Awaiting refined plans.
November 2022	L	10,000 sqft	Leisure Facility	Early stage discussions. Concerns with planning.
November 2022	O	20,000 sqft	Self Store facility	Early stage discussions
November 2022	O	20,000 sqft	Showroom facility	Early Stage discussions
October 2022	O / E	20,000 sqft	Office facility for a Energy company	Early stage discussions
October 2022	E	7-10 acres	Data campus	Early stage discussion
September 2022	ADM	30,000/60,000 sqft	Aviation parts manufacture and distribution	Early stage discussions.
September 2022	FM	70- 100,000 sqft	Food sector manufacturer	Initial discussions on Design and Build options in progress

March 2022	E	16,000 sqft	Warehousing, manufacturer renewable energy	Initial discussions initiated
Feb 2022	ADM	20,000 sqft	Furniture manufacturer	Initial discussions
Feb 2022	ADM	7-10,000	Signage manufacturer	Initial discussions
Jan 2022	ADM	20,000 sq ft	Roofing merchants/trade counter	Initial discussions
July 2021	DC	Up to 30,000 sq ft	D&B LH for data centre facility, adjoining tech hub using green energy	Update August 2022: Discussions ongoing and preliminary design commenced pending planning application
Nov 2021	O	20,000 sq ft	Online bank	Discussions ongoing
Sep 2021	ADM	25,000 sq ft	Springs manufacturer and engineering	Discussions ongoing
June 2021	ADM	15,000 sq ft	Engineering	Discussions ongoing
June 2021	ADM	8-12,000 sq ft	Storage and manufacturer of flues	Discussions ongoing
Nov 2020	FM	70,000 sq ft	D&B lease for fast growth, local target sector company	Discussions ongoing
Dec 2020	ADM	50,000 sq ft	D&B sale for established local manufacturers constrained at existing premises	Update August 2022: Contact re-established, discussions ongoing with overseas parent company

SECTORS: ADM - Adv. Manufacturing & engineering, AV - Aviation, OA - Office administration, FM - food manufacturing, E - Energy, DC – digital and creative, L – Leisure, O - Other

### i) Blackpool Makes It Work

The new Blackpool Makes It Work website, [www.businessinblackpool.com](http://www.businessinblackpool.com) went live in August 2022, aimed at promoting inward investment to the Fylde coast. Work is now taking place to increase web traffic, awareness and engagement in the campaign, with a view to generating more inward investment enquiries. This work includes creating a strong portfolio of case studies and videos from businesses across the area, plus strategically attending key events to raise the profile of local investment. Recently, interviews discussing local investment and opportunities with Jellymedia and Blackpool Pride of Place and Ellandi have been published through the campaign with a range of future case studies including Holiday Inn, expected throughout the year.

As detailed above, Blackpool Makes It Work was represented at the UK Real Estate and Inward Investment Forum (REiif) from 16-18 May 2023 and has committed to attend again in 2024. The event welcomed around 8,500 delegates, specifically focused at developers and inward investment. The event was a success from Blackpool's perspective, with plenty of useful conversations being progressed following the event, both with existing and potential new developers. Ahead of next year's event, a range of speaking opportunities are being sourced, while plans are under way for the promotion of Blackpool Makes it Work at the event. An updated video showing the main Blackpool projects will be showcased, along with an updated Growth and Prosperity prospectus. Additionally, an updated brochure for the Enterprise Zone's Eastern Gateway commercial plots will be published, along with an updated digital brochure to facilitate discussions around the Enterprise Zone's Silicon Sands

### **j) Blackpool Airport**

Blackpool Airport has prepared a ten year business plan with shareholder Blackpool Council to return the airport to profitable operation, with the emphasis on securing new commercial opportunities. Initial aviation sector interest has been good and delivery will be dependent upon provision of new enabling infrastructure and commercial hangar accommodation. The 10 year plan will be assessed by independent consultants to advise on opportunities which may arise and confirm the nature and levels of investment that will be required to achieve the targets set. The plan will see the focus on growing existing business sectors with increased executive/corporate aviation, MRO activity and aviation training, with the ability to resume regional air services also possible. The energy issues following the Ukraine conflict are also likely to see an extension in the life of the Irish Sea gas operations by Spirit and ENI.

Discussions are ongoing with a number of parties interested in constructing and occupying the proposed larger new Code C hangars on the eastern and western flanks of the airport – these proposals are presently being assessed against Civil Aviation Authority criteria. Consultants WSP have been leading a review of the airport operational masterplan and infrastructure proposals to ensure these both meet Civil Aviation Authority requirements and are operationally optimised, with locations identified for the provision of a new fire and rescue centre and new fuel farm.

### **k) Business Enquiries and Jobs**

To date:

- A review of all live enquiries is ongoing to assess the viability of each requirement. An internal matrix of enquiries has been developed to identify the top enquiries based on potential investment, deliverability, size of development, job creation and strategic implications.
- Some 145 businesses have located to the Enterprise Zone since April 2016.
- A gross cumulative total to date of 2471 new jobs have been enabled on the Enterprise Zone, this figure includes jobs new to the area, safeguarded jobs within Blackpool and construction full time equivalent jobs.

### **l) Project Team**

The latest meeting of the Blackpool Airport Enterprise Zone Stakeholder Panel was hosted online on 22 September 2023 via MS Teams. The next meeting is scheduled to take place via MS Teams in mid-December.

**m) Risk Register**

The Blackpool Airport Enterprise Zone risk register is reviewed regularly with Blackpool’s corporate risk team, the Project Board and the Programme Board (EPB) every quarter, the Enterprise Zone delivery team is satisfied that mitigation measures identified and implemented are realistic.

Many of the main risks are external and ubiquitous to development in the UK and are outside the direct control and influence of the Enterprise Zone team such as, the conflict in Ukraine, energy and general cost of living and interest rate pressures. This has seen a significant increase in energy and interest rate costs and logistical interruptions to supply chains adding inflationary pressure to the cost and availability of materials. Strategy to mitigate impacts from such risks is dependent on specific factors pertaining at any one time and these potential impacts are reviewed in all project meetings. Additional levels of contingency for costs inflation and extended delivery timescales are being built into delivery plan budgets.

**Key Risks:**

Risk and Issues	Mitigation and Actions
After short period of uncertainty, property enquiries are returning but overall lack of market demand due to Energy cost/ Cost of living issues and market uncertainty and the commercial viability of development.	Clear marketing strategy defined and implementation underway with robust delivery schedule for serviced plots with specific emphasis on future data/digital sector opportunities external marketing lead by dedicated in-house team.
<p>Increased construction and material costs are affecting viability of development projects.</p> <p>Interest rates rises adversely impact upon cost of delivering enabling infrastructure and will reduce short term demand and business confidence. High 26% plus inflation cost for construction materials – risk project affordability and financial viability.</p>	<p>Work with contractors and architects on regular value engineering to ensure viability and ensuring that adequate contingencies are built into estimates –ECI undertaken on highway contracts.</p> <p>Ongoing value engineering and review of timescales for delivery to defer non critical expenditure.</p> <p>Regularly revised delivery plan budgets reflect known and anticipated price increases within contingencies whilst generic contingencies are also included within budgets, to allow flexibility to adjust contracts</p>
Due to delays in ability to progress the Common Edge infrastructure, interest may find alternative sites.	Regular communication with prospective occupiers and interested parties - work scheduled to commence January 2024 – now allows more accurate project planning in negotiations.

**o) KPIs and Milestones**

KPI / Metrics	Baseline (2016)	Target (2041)	Actual (2016-2022)	RAG
Jobs created / Jobs Safeguarded (FTE)	C1150  (2018 figures recorded at 1800)	5,000	2471 (inc 150 construction fte jobs). Full business occupier job survey undertaken March 2023.	
Construction Jobs	N/A	N/A	c150	
New Commercial / Employment Space (SQM)	N/A	450,000 sqft	c198,000 sqft	
Refurbished Commercial / Employment Space (SQM)	N/A	N/A	1,900,000 sqft (primarily the former Wellington Bomber Factory)	
New businesses located on Enterprise Zone (over baseline)	c260	140	145**	
No. of businesses receiving Enterprise Zone business rates relief (£ rates relief awarded)	N/A	N/A	75 (£4.3m)	
Net amount of Enterprise Zone business rate growth received (£m)	£2,373,000 (2016)	N/A	£2,205,000***	
Private Sector Investment (£m)	N/A	c £300m	c £60m	
Public Sector Investment (£m)	N/A	c £80m	£44m*	
Gross Value Added (£m)	N/A	£2bn cumulative	N/A	

\*current financial approval of £44m committed to be prudentially borrowed to cover initial costs of new road and infrastructure, following further approval of Delivery plan on the 5th December 2022 February.

\*\* this figure includes a significant number of smaller businesses occupying space within the existing small unit developments and at Squires Gate Industrial estate



\*\*\* this is the net figure after accounting for backfilling shortfalls against the baseline (i.e. due to voids and Covid-19 reductions).

<b>Milestones</b>	<b>Dates</b>
Appoint international marketing agents LAMEC brand	Complete
Changing rooms and car park/3G pitch planning application decision	Complete
Changing rooms and 3G pitch contractor appointed – start on site 6 <sup>th</sup> Sept-22 complete March 23	Complete
No. 12 grass football pitches ready for use	Complete
40,000 sqft development handover for client fit out (Multiply)	Complete
Design and submission of outline planning application for eastern gateway access	Complete
Land / property acquisitions x 4	Complete
Release of existing sports pitches and commencement of highway and utility infrastructure	Complete
Site investigations commence on upgrades to junction at CER & Division Lane	Complete
Appointment of engineer	Complete
Outline planning approval for highways (Approved Nov 2022)	Complete
3G pitch designed and tendered	Complete
Airport Control tower, system review commenced	Complete -second stage study underway to confirm location and costs
Proposition and identifying opportunities for data centre market /appointment of Connected Places Catapult	CP Catapult report received & digital prospectus prepared – occupier negotiations ongoing- EOI for private sector partners in preparation & discussions progressing with universities and Data Centre Academy on skills issues. Fast Followers funding secured from Innovate UK to support ambition to develop data centre powered district heating for Silicon Sands. Funding applications prepared for low carbon data centre technology demonstrator
Focussed marketing of Common Edge Phase 1 commences – launched at UK REiiFF May 2023	Complete. UKREiiF booked for 2024.
Architectural feasibility study and design work for airport complete – Silicon Sands Masterplan to complete January 2024	Ongoing –delayed by ATC review

Outline planning app for airport redevelopment (Phase 1 – Airport East) submitted August 2023	Decision expected January 2024
Outline planning app for airport redevelopment (Phase 2 – Airport West (P2 car park)) – feasibility ongoing	Q3 2024
18 month construction contract for Eastern Gateway Access road. ECI with preferred contractor (off framework) ongoing.	January 2024 commencement
Completion of airport redevelopment works (of existing accommodation)	August 2027

\* *Subject to satisfactory CAA consultation*

**Objectives over 2-3 years (end 2026)**

- Phase 1 (common edge ) infrastructure complete
- Phase 1 (CommonEdge) spec and bespoke developments commenced and pre-lets secured
- Phase 2 (airport East ) infrastructure complete
- Phase 2 (airport East ) developments complete and pre-lets secured
- Commenced relocation of aviation operational infrastructure to enable new development
- Commenced upgraded utilities including PV solar site, battery storage and new primary sub station
- Full data sector and sustainable energy proposition for Silicon Sands identified and implemented
- Sustainable Data Centre and Tech Demonstrator completed, let and operational

**Objectives over 5 years (end 2028)**

- New Air Traffic Control system agreed and actioned
- Eastern Gateway Phase 1 development complete – all plots occupied
- Residential development off Common Edge complete
- Relocation of airport existing operational property stock and infrastructure complete
- New airport spec development in planning stages
- Airport PV development underway (outside of designated Enterprise Zone)
- First phase of the ‘Silicon Sands’ ongoing with a number of small ‘demonstrator’ plots developed.

**Objectives over 10 years (end 2033)**

- Continued spec development of remaining plots airport site
- Continued development of the Knowledge Quarter
- Squires Gate Industrial Estate – spec proposals for future development

**Report Author**

**Rob Green Head of Enterprise Zones, Blackpool Council**

[Rob.green@blackpool.gov.uk](mailto:Rob.green@blackpool.gov.uk)

**07500 786402**



<b>Report to:</b>	<b>Blackpool, Fylde and Wyre Economic Prosperity Board</b>
<b>Report Author:</b>	<b>Rob Green, Head of Enterprise Zones, Blackpool Council</b>
<b>Date of Meeting:</b>	<b>7 December 2023</b>

## 1.0 Purpose of the report:

To review the work of Hillhouse Technology Enterprise Zone and its future work and priorities against its role and remit.

## 2.0 Recommendation(s)

That the Board notes the report.

## 3.0 Hillhouse Enterprise Zone: Progress Report

### a) Delivery Plan

Finalisation of the implementation and delivery plan has been held in abeyance pending the ongoing review of the masterplan which is being undertaken by consultants WSP and a decision by Government on the Rail Reinstatement Project for the Poulton to Fleetwood line, which remains y subject of further studies being led by Network Rail. .

Wyre Council will lead on the Delivery Plan refresh once the position on Rail Reinstatement is clarified, but assumption is now that an access road and rail bridge will be required at a cost in the region of £10-12m, for which delivery funding has yet to be clearly identified.

### b) Getting Building Fund

NPL, who have secured funding from the Getting Building Fund toward the costs of essential infrastructure upgrades to enable the new speculative development to progress, have received planning permission from Wyre Borough Council and are progressing with all the works, however some elements, notably the new security gatehouse, had fallen behind schedule following issues with original contractors – work is now largely complete with a target completion for operation of January 2024 – with ongoing liaison with LEP and Wyre council to monitor progress.

The project has been allocated funding of £630,000, comprising £504,000 Getting Building Funding, with additional match funding provided by Wyre Council and NPL at £63,000 each.

### c) Residential Development

BXB purchased the former Sainsbury retail site with a view to progressing residential development. Wyre Council granted planning consent in June for a social housing development to be undertaken by Places for People and work on up to 130 units will commence in the near future following discharge of planning conditions, this scheme crucially provides for the construction of the next section of the northern access road. A further site, also in the ownership of BXB, is the subject of an

ongoing planning application for a small retail development and petrol filling station, together with a small residential element. The residential element is uncertain to secure planning approval which will delay implementation of the commercial scheme that could commence shortly after the grant of a planning consent.

Two Residential developments which are accessed from Bourne Way are nearing completion and work has now commenced on upgrading Bourne way, the only HGV access route to Hillhouse, to enable this to be adopted in accordance with planning conditions. Once adopted there will be an even greater requirement for the provision of a new access route as the impact on residential properties will be a material consideration in determining future planning applications on Hillhouse.

#### **d) Fleetwood/Poulton Rail Line**

Network Rail submitted the Strategic Outline Business Case (SOBC) to the Department for Transport in February 2023 for the re-opening of the Fleetwood/Poulton rail line, a ministerial decision is still awaited. The SOBC indicates that a Tram/Train option is the most impactful in terms of Benefit/Cost analysis. However, this would only become a preferred option if the relevant Minister approves the project to progress to the next stage. Network rail appointed consultants are continuing to develop the proposals for a Tram/Train option organising series of technical workshops, but the project is essentially stalled and beyond the direct influence of the accountable body and Enterprise Zone delivery teams .This remains the major practical and financial constraint to progressing key infrastructure to open up the Northern part of the Enterprise Zone. Cost of a bridge across the line will be circa £10-12m up from original estimates at the start of £3.5-£4m. Consultants WSP have undertaken a study and concept design for a new Northern approach road and bridge over the rail line – which is now being assessed by developer NPL, with further development of the proposal likely commissioned prior to the Year-end. Funding still needs to be identified for the construction of the bridge and there would likely be a three-year plus lead time to development. Outline Planning application for the road and bridge to be targeted for Q4 2024.

#### **e) Marketing and Enquiries**

The main Enterprise Zone site signage has been refreshed in line with the recently adopted Enterprise Zone standards additional signage will be provided in proximity to the new gatehouse when this is completed.

Work to upgrade the Enterprise Zone suite of websites is now being undertaken led by the Blackpool Enterprise Zone delivery team who will ensure there is much improved functionality of the Hillhouse web site.

Following two previously successful attendances at UK REiIF, the Enterprise Zone team will attend next year's event again in May 2024, and work is under way to maximise that opportunity through speaking opportunities and events related to the Enterprise Zone and wider Fylde coast economy.

A copy of the Hillhouse Enterprise Zone marketing brochure will be available at the event, along with an updated video showcasing the site's potential. In addition, Lancashire County Council has also committed to attend next year's event and we continue to work with them to support where possible.

Current enquiries:

The updated schedule below has been provided by landowners NPL and includes a number of projects subject to Non-Disclosure agreements, the nature of many of these larger scale enquiries means that negotiations and conversion of interest into legal agreements takes some considerable time, with planning responsibilities split between Lancashire County Council (e.g. waste and energy projects) and Wyre Council - and with external infrastructure factors including availability of utilities, grid export connectivity and capacity and short term highway restrictions, adding to complexity and delay. Responses are provided to all DBT enquiries forwarded via Lancashire County Council

<b>Date of enquiry</b>	<b>Target sector</b>	<b>Size and type of enquiry</b>	<b>Progress update</b>
Nov-23	Automotive Parts Supplier	100,000 sqft facility	DBT Enquiry – site not suitable
Oct-23	Battery recycling plant	£9m / 50,000 sqft	DBT Enquiry – Details sent over, no response – ongoing
Oct-23	Food and Beverage Manufacturer	£150m + / 150,000 sqm	DBT Enquiry – Site not suitable
Aug-23	Food Manufacture - Bakery	200,000sqft Facility	DBT Enquiry – site not suitable
Feb 2023	Construction Concrete Manufacture	£1m investment	Site visit arranged
Feb 2023	Machine tool manufacture	£300k investment	Lease of existing premises To complete in Dec 23
Jan 2023	Waste recycling	£400m investment	HOT / Due Diligence
Jan 2023	Laser Manufacture	£1.5m Investment	Proposal
Jan 2023	Environmental support	£600k investment	HOT/ Review
Dec 2022	Chemical production	£600k investment	HOT/ Review
Nov 2022	Transport and shipping	£1m investment	Completed
Nov 2022	Syn Gas production	£6m investment	HOT issued
Oct 2022	Power production and CCUS	£10m investment	HOT under review
Sept 2022	Battery Storage (x 3)	£10m	Connection appraisal underway – but a major barrier is capacity to export to the grid

Aug 2022	Recycling	£50m investment	HOT / Due Diligence
Aug 22	Green Energy	£100m investment	Modelling
July 2022	Solar power	£10m investment	Project Scoping
July 2022	Battery storage	£7m investment	Project scoping
July 2022	Hydrogen production	£10m investment	Project scoping
July 2022	Hydrogen generation	£10m investment	Project scoping
June 2022	Workshop	£300k investment	Complete
May 2022	Transport	£500k investment	Complete
April 2022	Green rubber innovation centre and recycling facility via DIT	£30m investment, 180 jobs, 36,000 sqft	Submitted proposal via LCC, awaiting response
Feb 2022	Low carbon power generation (small modular reactor SMR) via DIT	£100m investment	Request for further information
Jan 2022	PPT recycling plant via DBT	20 acre £30m investment	Shortlisted to final 4
Jan 2022	Battery Storage*	£1m	HOT agreed
Jan 2022	Manufacturing	£500k, 1 acre	HOT agreed
Jan 2021	Waste to energy recycling project	Up to 4 acres	Option signed progressed to planning But stalled at LCC
Jul 2021	Window frames manufacturer	1 acre	In operation
Oct 2021		60,000 sqft workshop	To commence spring 24 subject to planning and funding
Oct 2021	Asphalt production	2.5 acres, £2m investment	Pre-application planning discussions held with Wyre Council and LCC progressing to option
Jan 2020	Business park	60,000 sq ft	Spec devt by NPL, HoTs in discussion, subject to funding

#### f) Hydrogen Project and Steering Group

NPL who are the lead on hydrogen activity, hold regular meetings, at Wyre Borough Council's Civic Offices, with attendees from many Lancashire businesses including, Victrex, Blackpool Transport, ABP, and Westinghouse, Wyre Council and Enterprise Zone representatives from Blackpool and Hillhouse. Added impetus to the work of the group is anticipated in the wake of Government announcements about the new green agenda and the role of hydrogen as a clean fuel source for transportation. The next meeting is expected to be held in spring 2024 Wyre Council's Civic Offices.

NPL have a comprehensive plan to deliver subject to planning and regulatory approvals., 'The Hylane Project' - 'Hylane – The pathway to H2 in Lancashire' is initially a 10MW electrolyser and will provide Hydrogen to the Hillhouse existing companies to replace methane use on the site. This will be extended to 100MW, where up to 70% of the Hydrogen produced will be used within the Enterprise Zone, with the remaining Hydrogen being used locally or sent to grid. Finally, the project will develop to GW scale Electrolyser with CCHT power production.

Discussions are progressing with several major power companies in the UK, Germany and Japan to establish timescales, investment and delivery programmes.

#### **g) Vinnolit**

Majority landowner NPL Estates acquired the vacant property of the former Vinnolit site in 2022 clearing much of the redundant production facilities to create new development plots and simultaneously refurbishing warehouse and office accommodation, which has been openly marketed, with strong market interest for the refurbished warehouse properties all of which are now let / purchased and interest in the cleared sites for Waste to Energy facilities and bottom ash recycling.

The users of the former Vinnolit units on the site are:

- Karpa - a heavy engineering company 7000sqft building and 10 new staff - Complete
- Express Windows - windows manufacture - 18,000sqft building and upto 40 new jobs - Complete
- Daly Cranes (crane hire) 2000sqft building and 5 new jobs - Complete
- Events company 12,000sqft building and 5 new jobs - Complete
- A - Waste to Energy company about to start refurbishment of a 90,000sqft warehouse to convert to a Waste to Engert plant - expected 20 new jobs. – Building works commenced.
- Bottom ash recycling - 10 new jobs. This is progressing to legals and is expected to be signed shortly subject to planning consent. Further development opportunities exist on the site of Vinnolit's now demolished construction facility

Closure and demolition of the Vinnolit property has resulted in a reduction in the baseline rateable income which has to be backfilled by retained business rates growth acting as a temporary constraint on Wyre Council's ability to fund surveys development and promotion of Hillhouse.

Recent new occupiers:

- A fast growing and award winning transport company has located at Hillhouse and also have taken additional office space.
- A small engineering upcycle company has located on the Hillhouse site.
- An expanding company that delivers large events and concerts in Europe have taken additional storage space.
- Express windows now operational
- Work started on EFW building
- Environmental consultant on site
- Medical services company now on site

- Civil construction engineer expansion
- 2x Crane Hire / Support companies

#### **h) Job Creation**

The Enterprise Zone team will continue to liaise with NPL Estates on any new or safeguarded jobs on the site.

NPL and Addison Project, supported by Wyre Council, are exploring the opportunity to set up a training centre/centre of excellence for workplace development at the Hillhouse site to cover all aspects of training; providing school experience placements/leavers opportunities and workplace development to include all aspects of the workforce from apprenticeships through to management training. The plan is to improve the availability of suitable candidates for job vacancies for all businesses in the area and the Hillhouse site. An Initial meeting with Lancashire Local Skills improvement and Lancashire Skills Hub has been arranged to progress. Planned implementation in Q2 2024.

#### **i) EZ Board Meetings**

A Board meeting took place on Friday 29 September 2023 at Addison Project with a group of key stakeholders including Hillhouse tenants in attendance. No date has been set for the next meeting at time of reporting, however is expected to take place in early December via MS Teams.

#### **k) Risk Register**

The Hillhouse Technology Enterprise Zone risk register is regularly reviewed by Wyre Borough Council's corporate risk team and will be reviewed again at the upcoming Project Board. Copies will be available upon request.

Key risks:

<b>Risk and Issues</b>	<b>Mitigation and Actions</b>
Uncertainty over change of key personnel at NPL Estates and Wyre BC.	Clarify role and ongoing support from Blackpool EZ Delivery team with new SLA to be put in place and strengthening Wyre support team.
Lack of market demand due to Energy uncertainty and the commercial viability of development with existing scheme such as Energy from waste / Biomass plant which are in development being cancelled or postponed long term.	Allocated government Getting Building funding to help kick start essential infrastructure to better market the site to potential occupiers and stimulate private investment. Regular responses to DBT large scale enquiries.
Continuing delays in applying for and securing planning and highway approvals and potential land contamination issues that need to be overcome. Highway usage impacted by proximity of residential accommodation.	Close liaison with NPL, Wyre (accountable body) and LCC, refresh of EZ Project board and securing additional delivery support resource – seeking to implement series of overarching survey report e.g. Topographical survey ( now



	completed) Environmental, flood risk, transport to benefit all applications , and progression of design feasibility studies for northern access road and rail bridge.
Requirement for flood mitigation measures and utility upgrades across the site and issues surrounding the ability construct western access road over Fleetwood-Poulton railway line. Delay in commissioning essential pre-planning surveys.	Close liaison with NPL, Wyre (accountable body) and LCC and securing additional delivery support resource. Consultancy support secured utilizing Wyre BC retained EZ rates growth funding
Failure to secure purchase or rights over the Fleetwood rail line will impact upon ability and costs to construct Northern Access road and add significant costs.	Close liaison with NPL, Wyre (accountable body), LCC and Network Rail- concept design commissioned and ongoing favoured Tram/Train solution. Awaiting government decision
Decision on future use of rail line will impact on cost and timing of western access road if bridge is required.	Participation in Fleetwood and Poulton working group chaired by LCC ongoing dialogue with LCC.
Lack of export capacity at the Stanah bulk supply point	Mitigation can be achieved by lobbying National Grid and looking to support opportunity to utilise generated energy within the EZ for the generation of Hydrogen

**I) KPIs & Milestones:**

KPI / Metrics	Baseline (2016)	Target (2041)	Actual (2016-2022)	RAG
Jobs created / Jobs Safeguarded (FTE)	C 1650	3700	133	Yellow
Construction Jobs	N/A	N/A	C 150 FTE	Yellow
New Commercial / Employment Space (SQM)	N/A	450,000 sqft	N/A	Yellow
Refurbished Commercial / Employment Space (SQM)	N/A	13,000sqft	36118 sqft	Green
New businesses located on E Enterprise Zone (over baseline)	c45	10	12	Yellow
No. of businesses receiving Enterprise	N/A	N/A	0 N/A	Yellow

Zone business rates relief (£ rates relief awarded)				
Amount of Enterprise Zone business rate relief received (£m)	£2,500,000	N/A	£0N/A	
Private Sector Investment (£m)	N/A	N/A	Circa £30m	
Public Sector Investment (£m)	N/A	N/A	£2m	
Gross Value Added (£m)	N/A	N/A	N/A	

<b>Milestones</b>	<b>Dates</b>
Forsa Energy completion of build and commissioning	Completed
Getting Building Fund grant fund agreement - LEP/NPL agreed	Completed
Appointment of joint international marketing agent LAMEC brand	Completed
Planning application submitted utilities and infrastructure upgrade including new gatehouse	Completed
Planning permission granted for utilities infrastructure and new gatehouse	Completed
Demolition and clearance of Vinnolit plots complete	Completed
Procure subsidy control advice once Implementation plan complete	TBC
Completion of revised Delivery Plan and masterplan refresh	Ongoing
Risk Register updated regularly by Project Board	Ongoing
Construction commences for utilities infrastructure and new gatehouse	Ongoing
Planning application for energy from waste plant HH North	Complete/ decision awaited
Planning application to demolish old buildings (Lab)	Complete
Topographical survey of Northern site	Complete
Completion of electric and water main upgrades	Complete
Concept design Rail Bridge and Northern Access road	Draft proposal received and under review
Planning Application for energy from waste plant ex Vinnolit store	Q4 2023
Planning application submitted for 60,000 sqft development	Awaited- target March 2024
A flood risk assessment to be scoped and commissioned for the entire site subject to identification of funding	Q2 2024
A transport assessment be scoped and commissioned for the entire site subject to identification of funding- subject to progress on study of options for Fleetwood Poulton rail route	Q24 2024
An Environmental and Ecology study to be scoped and commissioned for the entire site subject to identification of funding *	Q1 2024



Planning application for new training centre to replace demolished buildings	Q3 2024
Planning application for new rail bridge crossing	Q4 2024

\*subject to habitat assessments to be undertaken between Nov 23 -Mar 24

**Objectives over 2 years (by end 2025):**

- Local Full Fibre Network roll out across site complete
- All full site supporting studies (topographical, flood/utility transportation, ecological and environmental) commissioned and completed
- Commencement of spec dev build of 60,000 sq ft multi-use units
- Utilities and infrastructure work including new gatehouse complete
- Railway Line purchase or access agreement completed following decision on future rail options
- Major development agreed for former power station site
- Energy from waste operator(X2) confirmed and large scale facility developed
- Housing Development on former Thornton AFC and Sainsbury sites completed – circa 200 dwellings
- Concept design of Rail Bridge and western access road completed

**Objectives over 5 years (by end 2028):**

- Phase 1 spec build complete and fully let
- Phase 2 new spec development in planning pipeline
- Northern Access Road Constructed
- International business centre redevelopment
- Pilot Hydrogen production plant operative

**Objectives over 10 years (by end 2033):**

- 50% of site built out and thriving business hub

**Report Author**

**Rob Green Head of Enterprise Zones**

[Rob.green@blackpool.gov.uk](mailto:Rob.green@blackpool.gov.uk)

**07500 786402**

This page is intentionally left blank