Place Projects				
Project N	Manag Q1, April - June 2021	Q2, July - September 2021	Q3, October - Dec 2021	Q4, January - March 2022
PPL1 - Status Review the Wyre local plan 2011- 2031	Amber Work continues on a number of technical documents related to the partial review of the Wyre Local Plan 2031. Counse views were sought on 28 May on the broad approach of placing a heavy reliance on the use of the Government's Standard Method, whilst also taking account of recent developments in the Fylde Local Plan Partial Review. Seeking Counsel input was in-line with the wishes of Management Board. Following the advice given, the preparation of Regulation 19 documents has commenced, Planning Policy Working Group have been updated and soon two document will be updated to make ready for the next stage in the partial review; The Statement of Community Involvement (SCI) and The Local Development Scheme (LDS). Current evidenced suggested that submission of the Partial Review for Examination in early 2022 will be achievable; in full accordance with the requirements of Policy LPR1 of the Wyre Local Plan 2031.	Development Scheme (LDS) will be published soon confirming consultation on the submission draft of the Partial Review commencing in November 2021 and submission of the Partial Review for Examination by the Secretary of State is set for approval at the Full Council in April 2022 . Current evidenced suggested that submission of the Partial Review for Examination in early 2022 will be achievable; in full accordance with the requirements of Policy LPR1 of the Wyre Local Plan 2031.		
PPL2 - Status	Amber	Amber		
Deliver the Wyre Beach Management Scheme	 Phase 1: Behind programme 12 months: Cost and Quality on track Planning Decision 3rd June 21 20/01221/FULMAJ called in but approved by June planning committee. Several objections received but resolved following meetings. Construction plans, noise and vibration, flood plans, site plan, utilities(see below) and traffic routes prepared for acceptance by Wyre EH and LCC through planning. Contract enabling works Sept to Feb will be undertaken as a PMI to include highway protection slab, widening of access ramp, rock storage are and compound set up. Works Scope document prepared, SCAPE training on NEC 4 completed, scope being revised based on NEC 4 Option A. Works to include wall improvement works at Rossall Beach drawing submitted and approved. To be developed into a concept layout and cross section for further discussion and public construction Drawings issued to BBCEL. Working over Walney cable agreement and consultant engaged, drawing prepared for approval - works and methodolo approved. Rock procurement strategy PMI issued (Phase 1 & 2) - GIA drawn down to support this pre order. • Key suppliers engaged. Procurement route to be agreed in alignment to the programme. Key packages of earthwork and rock received. Currently assessing pre contract administration / Constructionline package for two contractors. Sub package compound set up and enabling works, currently out to tender. Service information GPS survey undertaken. Liaison officer appointed (risk of crossing gas main) – Utility diversions will be required to facilitate reinforced concrete haul road between Jubilee Gardens and beach access ramp adjacent to caf Quotation received for diversion/replacement of cast iron gas pipe. ENW quotation received for diversion ducting of cables. Awaiting BT and UU. Construction start date 6 Sept set to allow continuity with phase 2 and businesses to benefit from summer trade. Consultation planned prior to this start date.<	 Working over Walney cable agreement and methodology approved. Rock procurement strategy PMI issued (Phase 1 & 2) – 18,000t of rock secured. Further supply to be secured for Phase 2. GIA drawn down to support this pre order. Utility diversions to power complete. Cadent on site undertaking gas pipe replacement. Order placed with BT but not critical to works. UU services not considered at risk. Reinforced concrete haul road between Jubilee Gardens and beach access ramp adjacent to café details agreed with LCC, formal approval sought. Phase 2 EIA produced in accordance with MMO scoping assessment draft due Oct 21 Ground Investigation reports completed by Atkins. SI including trial holes and cone penetration tests (CPT's) completed 29 June. MMO requested archaeologist to be present but request not made until July. EIA Draft to be submitted 15 Oct 21. Work still required on cumulative impact chapter and updated beach management plan. Wyre's Planners signed up to the Coastal Concordat with a view to simplifying the planning / MMO licence process. June 2021. Planning consultants Hayhursts appointed to assist in process. 		
PPL3 - Status Facilitate and support the improvement and use of parks and open spaces PPL4 - Status	Green Following easing of Lockdown in April - the first health walks and conservation activities took place enabling small numbers of customers to take part socially distanced. After each step change in the roadmap, numbers of activities and participants have increased leading to people taking part in themed guided walks, Cycle Rides, Tramper treks. Wyre Estuary Bioblitz 2021 took place in June, a biodiversity survey that takes place every 3 years, previously June 2015 and June 2018. Customers get a chance to learn new biodiversity Identification skills, help to undertake a biodiversity Surve and take part in citizen science on public open spaces around the Wyre Estuary . The aim was to carry out wildlife snapshot surveys around the Wyre Estuary – in particular at the biological heritage situs sssi and land and coastal areas from Fleetwood and Knott End to Hambleton and Skippool with a focus on Stanah. Professional ecologists and volunteer naturalist offered their time and expertise. They have surveyed for marine mammals, marine and dune wildlife , estuary wildlife and wildlife in the parks, saltmarshes, meadows, gardens and woodlands and other areas along the coastal and estuary paths. The bioblitz was coordinated by a partnership of Wyre Council, Wyre Rivers Trust, Royal Society of Biology, Lancashire Environmental Record Network (LERN) , Lancashire Livi Seas and Dunamic Dunescapes projects. Surveys took place from 6 June to 13 June and the partners are now gathering the data to produce a report to help land managers and the LERN to share this data more widely, this will take a few months to upload and analyse. The other aim of the Bioblitz was to engage with the local communities and to enable access to nature and increase appreciation of the Wyre Estuary . This was achieved by working with 3 schools, a local college and inviting volunteers take part in the surveys such as stud	at the development of Fleetwoods Seafront from 1900 to, Geology of the beach walk, Stanah squirrels young wildlife watgh group to freshwater wildlife study such as Riverfly sampling as well as the weekly health walks and health rides. During September the council and its partners took part in the Heritage Open Days Festival - a national festival and attracted customers from far and wide to visit places such as Rossall Point Tower, Poulton ,Garstang, Cleveleys and Fleetwood town es, centres and the Wyre Estuary Country Park. Also in September our beachcare groups supported Marine Conservation Society Big Beach Clean - again with customers both residents and from further afield participating in a beach clean which is also part of a national campaign to reduce and measure the impacts of tidal litter . In late summer and early autumn, as the wildflowers set seed , the progamme of meadow management started with grounds teams and rangers and volunteers cutting, mowing ,raking or removing hay from parkland and coastal areas managed for biodiversity with the grounds teams using improved machinery to enable the council to manage meadows. The council managed 5 parks up to Green Flag standard and 4 beaches to Seaside Award standard.		

Ŭ	Mark Billington / Sammy Gray	A report was also produced detailing the outcomes of the resident climate change survey, which was advertised online to residents in the Fylde Coast in December and January. This provided a useful insight into how resident's perceived climate change, identified motivations and barriers to taking action, indicated what actions might be supported, alongside a number of suggestions.		
PPL5 - Status		Green	Green	
Promote activity to support our residents to reduce waste, increase reuse and recycling and implement environmental initiatives to help achieve a cleaner, greener Wyre	Ruth Hunter	of our parks where we collected over 150 bags of litter by over 200 volunteers. These events were well supported and the volunteers received many thank you's from the public as well as a biscuit or two! Within this same period the Cleaner Greener Project Officer (CGPO) deliver some talks on litter to a number of schools and they have since contacted the council wanting access to the recycling video, which they plan to add to their curriculum. Last year saw a rise of environmental awareness and we were approached by many residents wanting to get involved in litter picking. We have provided equipment for many of these residents, who regularly keep in touch with where they are and if they need bags collecting. We are also supporting parish councils by offering them 5 sets of litter picking equipment on a loan basis, for them to coordinate volunteers and events themselves, if they need more they can look to purchase more. This has been well received and there are now small litter picking groups popping up across the borough including Pilling Pickers. *The CGPO has met with a group of Poulton residents to discuss them entering 'In Bloom' this year, we have offered them some raised beds at Cottam Hall so they can grow their own plants from seed and hopefully they will maintain their areas all year round. Wyre in Bloom 2021 consists of two parks, ten towns and villages, twelve	We entered 10 towns and villages into this year's Britain in Bloom competition as well as 2 parks, 11 neighbourhoods and a commercial entry, judges were very pleased with all visits and results will be available October. We supported litter picks across the borough by resident groups, Sea Cadets, Scouts and school children, as well as helping set up regular litter picks to cover North Drive Park in Cleveleys by local residents and Pharos Ward in Fleetwood by Fleetwood Rotary. We delivered whole school assemblies and class activities in various schools during 'Recycle Week' with very good reviews. Using Collective (Bartec) we engaged directly with residents who the collection crews have identified as continuously contaminating their recycling bins, some residents welcomed the advice and a supported living block had a meeting to address the issues. The #letstalkrubbish digital campaign continued with key themes around recycling and litter in public areas. We continue to support the 7 Beach care groups - these restarted as groups following the lifting of covid group activity restrictions .These volunteers attend monthly/bi-monthly and weekly (Rossall Point beach) from Cleveleys to Knott End and also along the Wyre Estuary to collect and remove tidal litter. They act as guardians for our coast. This summer has seen the borough sparks, open spaces, coast and countryside thriving, with increased footfall and visitor numbers; this has impacted operations and sadly some abuse across sites. The teams have put our additional litterbins and worked longer hours to accomodate this demand.	
PPL6 - Status Support the Turning Tides Partnership in their ambition to achieve a blue flag coast that is free from plastic pollution		litter picking. We have provided equipment for many of these residents, who regularly keep in touch with where they are and if they need bags collecting. We are also supporting parish councils by offering them 5 sets of litter picking equipment on a loan basis, for them to coordinate volunteers and events themselves, if they need more they can look to purchase more. This has been well received and there are now small litter picking groups popping up across the borough	Cleveleys and Fleetwood beaches identified as Blue Flag ambition sites along with Blackpool South. Partner actions include UU AMP7 investigation – model pollution sources, complete source apportionment of bacteriological pressures at bathing waters and EA investigations of Wyre tributaries. A field trial on plastic pollution took place at Cleveleys and Fleetwood at the end of June, this was the first opportunity to trial plastic recovery methods, using specialist equipment which remove only the plastic elements from the beach. The resulting report will provide a EA UK Spill collaborative initiative, enabling Local Authorities to take responsibility for shoreline clean up and following identification of the poluter reclaim of costs.	